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Northern Kentucky University

11/01/2010
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Report Quarter:

Cabinet/Agency/Project Title

2010-4(October)

Project Manager:

Postsecondary Education Cabinet/Northern Kentucky University

Acquire and Renovate Residence Halls Campbell In Construction2010-2012 88 10/28/10

Comments: This renovation is limited to the exterior of the Boothe Residential Village facilities.   Restoration of the exterior EFIS surfaces, 
regarding to improve site drainage and the roof on Norse Hall have been completed.  Work on exterior stairs, metal surfaces, walkways and 
landscaping are in progress.

Acquire Land/Master Plan 2012-2012 Campbell Awaiting Initiation by Agency2010-2012

Acquire/renovate Gateway/Highland Heights Campus Campbell Awaiting Initiation by Agency2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Center for Informatics Campbell In Construction2006-2008 40 07/09/11*

Construct Intramural Fields Campbell Awaiting Initiation by Agency2010-2012

Construct Soccer Stadium Campbell Complete/In Warranty2006-2008 100 04/09/10 05/17/10

Design Center for Legal Education Campbell Awaiting Initiation by Agency2010-2012

Design Chiller Plant Campbell Awaiting Initiation by Agency2010-2012

Design College of Business Building Campbell Awaiting Initiation by Agency2010-2012

Design Parking Garage Expansion Campbell Awaiting Initiation by Agency2010-2012

Design Renovation/Expansion of Albright Health Center Campbell Awaiting Initiation by Agency2010-2012

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

New Power Plant Campbell Complete/In Warranty2000-2002 100 12/21/09 12/11/09*
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Reconstruct Central Plaza Phase II Campbell Awaiting Initiation by Agency2010-2012

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Regents Hall Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate University Center Phase II Campbell Awaiting Initiation by Agency2010-2012

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2010-2012

Renovate Old Civic Center Building Campbell Awaiting Initiation by Agency2010-2012

Renovate/Expand Baseball Field Campbell Awaiting Initiation by Agency2010-2012

Repair Structural Heaving Landrum and Fine A Campbell Awaiting Initiation by Agency2010-2012

Repair University Drive Parking Garage Campbell Awaiting Initiation by Agency2010-2012

Replace Business, Education, and Psychology Center Roof Campbell Complete/In Warranty2006-2008 100 12/04/09 12/04/09

Replace Power Distribution Infrastructure Campbell Complete/In Warranty2006-2008 100 01/30/10 01/28/10

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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